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Dear Mr. Micke:
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Coordinator’s Report, Revision 1, for the IWI, Inc. Site in Summiut, Illinois.

Should you have any questions or require additional information, please feel free to contact us.

Very truly yours,

WESTON SOLUTIONS, INC.

SFuZ2,

Sarah L. Meyer
START Site Lead

cc: Gail Stanuch, START Project Officer, U.S. EPA, Region V (SE-5])
Richard H. Mehl, Jr., START Project Manager, CHI
file
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION §

DATE: May 17, 2006

SUBJECT: ON-SCENE COORDINATOR’S REPORT — CERCLA Removal Action at the
IWL, Inc. Site, Summit, Cook County, Illinois, Site ID# B53J

FROM: Fredrick Micke, On Scene Coordinator
Emergency Response Branch, SE-5J

TO: Linda Nachowicz, Chief
Emergency Response Branch 2, SE-5]

THROUGH: Charles Gebien, Chief
Emergency Response Branch 3, SE-5]
Division Superfund

Please find attached the United States Environmental Protection Agency (U.S. EPA) Federal On-
Scene Coordinator’s (OSC) Report for the removal action conducted at the IWL, Inc. Site (site),
Summit, Cook County, Illinois. This report follows the format outlined in the National Qil and
Hazardous Substances Pollution Contingency Plan, Section 300.165. The removal was initiated
on February 2, 2003, and was completed on October 24, 2003. The OSC for this site was Mr.
Fredrick Micke, P.E.

U.S. EPA took this action to mitigate the threats posed by the presence of deteriorating totes and
55-gallon drums containing hazardous materials, asbestos-containing material (ACM) located in
decaying site buildings, and hazardous soil both on and adjacent to the site which posed an

immediate threat to public health, welfare, and the environment.
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Total project costs under the control of the OSC are estimated at $1,441,651 of which $1,246,153

was for the Emergency and Rapid Response Services (ERRS) contractor.

In the OSC Report, any indication of specific costs incurred at the site is only an approximation,
subject to audit and final definitization by U.S. EPA. The OSC Report is not a final

reconciliation of the costs associated with a particular site.

Portions of the OSC Report Appendices may contain confidential business or enforcement-
sensitive information and must be reviewed by the Office of Regional Counsel prior to release to

the public. The IWI, Inc. Site is not on the National Priorities List.

Attachment

cc: Gail Stanuch — SE-5J
Carl Norman — SE-5]
Jerome Kujawa — C-14J
Richard H. Mehl, Jr. - CHI
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Emergency and Enforcement Response Branch
Office of Superfund, U.S. EPA, Region V

OSC REPORT STANDARD APPENDICES LIST *

Site Name: IWI, Inc. Removal Site, Summit, Cook County, Hlinois
Site ID No.: B53J
Task Order Nos.: 0071 and 0001

1. Operational Files ID#
- Action Memos/Additional Funding 1-A
- POLREPs 1-B
- Site Entry/Exit Log 1-C
- Hot Zone Entry/Exit Log 1-D
- Site Safety Plan 1-E
- Equipment & Expendables Log 1-F
- Site Logs 1-G
- Site Computer Disks 1-H
- Daily Work Orders 1-1
- Site Monitoring Logs 1-J
- Site Maps 1-K
- Site Contacts/Business Cards 1-L
- Site Photos/Videos 1-M
- General Correspondence/Information 1-N
- Newspaper Articles 1-0
- Site Photos/Videos 1-P
- Enforcement 1-Q
- Other: 1-R
2. Financial Files ID#
- Delivery Orders 2-A
- START Technical Direction Documents 2-B
- Daily Cost Reporting US EPA Form 1900-55's 2-C
- ERCS Invoices 2-D
- RCMS Cost Estimates 2-E
- Subcontractor Bid Sheets 2-F
- START Cost Documentation 2-G
- Other: 2-H
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Emergency and Enforcement Response Branch
Office of Superfund, U.S. EPA, Region V
OSC Report Standard Appendices List (cont'd)

3. Technical Files ID#
- START Site Assessment 3A1
- Other Reports: 3A2
- Analytical Results/QA/QC 3-B
- Manifests 3-C
- Disposal Information 3-D
- Drum/Vat/Sample Logs 3-E
- Compatibility Results 3-F
- Chains of Custody 3-G
- Waste Profile Sheets 3-H
- Other: 3-1

*  All files are arranged in chronological order.

*  Portions of these OSC Report Appendices may contain confidential business information or
enforcement-sensitive information and must be reviewed by the Office of Regional Counsel
prior to release to the public.

*  Note that certain files for this site are maintained elsewhere by EERB; these appendices are
those files maintained by the OSC during the removal action.
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EXECUTIVE SUMMARY OF THE REMOVAL ACTIVITY
SITE: IWI, Inc. Site

LOCATION: Summit, Cook County, Illinois

PROJECT DATES: February 2, 2003, to October 24, 2003

INCIDENT DESCRIPTION: The IWI, Inc. site is located at 7738 West 61* Place in Summit,
Cook County, Illinois. The meridian coordinates of the site are 41° 46' 47" north and 87° 48' 51"
west. The site is approximately 1.7 acres, and is rectangular (Figure 1). In the recent past, the site
had been used as a chemical drum and tote reconditioning facility. The site was occupied by three
dilapidated buildings, the Main Building, the Stack Building, and Building 3. Key features at the
site included two large boilers, a smoke stack, large debris piles, two old building foundations, a
railroad tank car, a water tower (reservoir removed), above-ground storage tanks (AST), 55-gallon
drums, and chemical totes (Figure 2). Evidence of vandalism at the site was extensive, and graffiti
was present on most of the site structures.

The site is bounded by industrial and commercial properties to the north, east, and west. A
residential neighborhood is located to the south of the site, across 61% Place. At the time of the site
assessment, chain-link fences owned by the neighboring property owners bordered the site on the
north and west sides only. Upon completion of the removal, permanent fencing had been installed
by U.S. EPA to complete the site perimeter.

Within 0.25 mile of the site boundary are recreational-use water bodies. The Chicago Sanitary and
Ship Canal is located less than 0.75 mile west of the site. The Des Plaines River is located
approximately 1 mile west of the site (Figure 1).

ACTIONS: On June 14, 2002, U.S. EPA and START conducted an extensive site assessment at
the site. Based on the results of this site assessment, which indicated the presence of uncontrolled,
hazardous materials at the site, U.S. EPA elected to conduct a removal action.

Support equipment was mobilized to the site on January 21, 2003, and removal activities began on
March 10, 2003. At that time, U.S. EPA, START, and ERRS mobilized to the site to begin the
staging, sampling, and disposal of the drums and totes, as well as the excavation of the hazardous
liquid, sludge, and contaminated soil that existed at the site.

The removal activities were completed on October 24, 2003. ERRS arranged for the transportation
and disposal of 278 drums containing hazardous materials; 290 drums containing non-hazardous
materials; six totes containing hazardous materials; 44 totes containing non-hazardous materials;
52,300 gallons of hazardous liquid; approximately 11,900 gallons of non-hazardous liquid;
approximately 568 tons of hazardous sludge; approximately 756 tons of non-hazardous sludge; 683
tons of hazardous soil; and approximately 10 cubic yards of asbestos-containing material. In
addition, 526 pallets of bricks and approximately 278 tons of scrap steel were recycled. Remaining
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site structures were a risk to human health due to their dilapidated state; therefore, they were
demolished and the site was cleared of all debris. Likewise, the potential risk due to the presence
of an open water well inside the courtyard of the Stack Building was eliminated by dismantling and
sealing the well.

Fredrick Micke, P.E., On-Scene Coordinator
U.S. EPA, Region 5
Chicago, Illinois
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I. SUMMARY OF EVENTS

A. Site Conditions and Background

1. Initial situation

The site was most recently used as a tote manufacturing, and drum, tote, and pail
reconditioning facility. Operations of this nature discontinued in 1999 and the
owner/operator, Mr. Glenn Wellman, has since passed away and the facility has been
abandoned. A fire at the site in May 2002 left materials remaining on the site uncontrolled
and exposed to weather and elements. The Illinois Environmental Protection Agency
(IEPA) referred the site to U.S. EPA following the fire, requesting that a time-critical
removal action take place as the material on site posed a threat to the human health and the

environment.

The site, a 1.7 acre, rectangular property, is located at 7738 West 61* Place, approximately
one half block west of Archer Avenue in Summit, Cook County, Illinois (41° 46' 47" north
and 87° 48' 51" west ). The site is bounded by industrial properties to the north and west,
and commercial office property to the east. A residential neighborhood is located to the
south of the site, across 61* Place. The location of the site is illustrated in Figure 1.
According to Region V Superfund Environmental Justice Analysis, the site constitutes an
environmental justice priority based on the demographics of the area within one mile of the
site; 58% of the population in the area are considered low income, and 81% are considered

minorities.

The site consisted of three large buildings in an advanced state of dilapidation; the Main
Building, the Stack Building, and Building 3 (Figure 2). In addition, debris piles from two
office buildings, which burned during the fire of May 2002, remained on site. Three ASTs,
arailroad tank car, 578 55-gallon drums, and 143 chemical totes, ranging in capacity from

345 to 600 gallons, remained on the property at the time of the removal action. Most of the

IA\WO\START\36165.RPT.WPD 1 338-2A-AGQQ

This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA. It shall not be released or disclosed in whole or in part
without the express, written permission of U.S. EPA.



site containers were detertorated, rusted, punctured, and/or leaking. The containers

primarily contained petroleum, paint waste, and grease.

During a site assessment performed by the Weston Solutions, Inc. (WESTON) Superfund
Technical Assessment and Response Team (START) in 2002, access to the site was
unrestricted and hazardous substances were identified in containers on site and in site soils.
Eleven of 12 on-site containers that were sampled contained materials that, according to
regulations set forth in 40 Code of Federal Regulations (CFR) Chapter 1 Part 261, were
classified as characteristic hazardous waste based on their flashpoints (less than140 degrees
Fahrenheit). Site soils contained lead concentrations determined by Toxicity Characteristics
Leaching Procedure (TCLP) that exceeded the criteria for a characteristic hazardous waste

(Table 1).
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Table 1
Characteristic Hazardous Waste Criteria® Exceedences in Site Materials
IWI, Inc. Site Assessment Results
June 14, 2002

Summit, Cook County, Hlinois

TCLP Lead | TCLP Chromium | Flashpoint | Paint Filter
Analysis (mg/L) (mg/L) (degrees F) | Test
Criteria Level 5.0 5.0 Less Pass/ Fail
than140

Sample ID | Sample Type
IWI-1 waste DNE 42.4 85 Fail
IWI-2 waste DNE DNE 90 Fail
IWI-3 waste DNE DNE 85 Fail
TWI-4 waste 7.18 DNE 90 Pass
IWI-5 waste DNE DNE 90 Pass
IWI-6 waste DNE DNE 105 Fau
IWI-7 waste 281 DNE 95 Pass
IWI-8 waste DNE DNE 100 Pass
IWI-10 waste DNE DNE 90 Pass
IWI-11 waste DNE DNE 75 Pass
IWI-12 waste DNE DNE 120 Pass
Iwi-14 soil 12.7 DNE NA NA

“ 40 CFR - Chapter 1 Part 261
mg/L - milligrams per Liter

F - degrees Fahrenheit

Pass - No free liquid present

Fail - Free liquid present

DNE - Did not exceed criteria level
NA - Not analyzed

[\WO\START\36165.RPT.WPD 3 338-2A-AGQQ

This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA. It shall not be released or disclosed in whole or in part
without the express, written permission of U.S. EPA.



Due to the presence of uncontrolled hazardous substances at the site, the condition of the
drums and totes that contatned the substances, and the site’s proximity to residential and
commercial properties, as well as the threat of fire or explosion due to the nature of
hazardous materials on site, U.S. EPA prepared an Action Memorandum proposing to
complete a removal at the site. Pursuant to the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP) and 40 CFR 300.415(b)(2), the U.S. EPA approved the

removal action on November 29, 2003.

2. Location of hazardous substance(s)

Drums, pails, and totes containing hazardous substances were scattered about the site, both
inside and outside the buildings. According to regulations set forth in 40 CFR Part 261,
materials contained in the drums, pails and totes contained characteristic hazardous wastes,
based on flashpoint, pH, or TCLP metals (lead and chromium) content. Elevated
concentrations of total metals (lead, arsenic, and chromium), and benzene, methylethyl

ketone, or trichloroethene were also documented in materials on site.

On-site soils collected from the alleys that border the east and west of the site, as well as the
storage yard on the north side of the commercial property west of the site, were found to
contain concentrations of TCLP cadmium and lead that exceeded the criteria for hazardous
waste as set forth in 40 CFR Part 261. In addition, soils collected from the service drive on
site were found to contain high concentrations of Diesel Range Organic (DRO) compounds,
Gasoline Range Organic (GRO) compounds, and Total Petroleum Hydrocarbons (TPH) as

gasoline.

Hazardous liquids collected from on-site totes and sumps, and the railroad tank car, were

identified by high concentrations of lead and chromium.
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Hazardous sludge was located on site; the material had accumulated on and beneath the
floor of the Stack Building. Laboratory analysis determined that the sludge had
concentrations of TCLP lead that exceeded regulatory criteria set forth in 40 CFR Part 261,

as well as high concentrations of TCLP 1,2-dichloroethane.

3. Cause of release or discharge

Following the closure of IWI, Inc. in 1999, the facility was abandoned. A fire on site in
May 2002 destroyed two office buildings and damaged the remaining structures. The
extremely dilapidated state of the remaining structures provided little to no protection for
the containers on site; and, in some instances, the structures collapsed on top of full
containers. Weather and exposure had severely corroded the containers and contents had

been released to the site, adjacent drainage ditches, and neighboring property.

4. Efforts to locate or obtain response by responsible parties

U.S. EPA Enforcement and Civil Investigation continues its efforts to locate the companies
and individuals that shipped waste products to IWI, Inc. START members documented
manufacturing, shipping and product labels on containers during the removal action as

evidence for the ongoing investigation.

B. Organization of Response

On January 21, 2003, U.S. EPA, START and ERRS inmitiated a removal action to address
hazardous substances at the IWI, Inc. Site, consistent with the U.S. EPA Action Memorandum.

Table 2 summarizes the organization of the response.
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Table 2
Organization of the Response
IWI, Inc. Site
Summit, Cook County, Illinois

Agencies or Parties Involved

Contact

Description of Participation

U.S. EPA - Region 5
Division of Superfund
Emergency Response Branch
77 West Jackson Blvd.
Chicago, IL 60604

(312) 886-3337

Fredrick Micke, P.E.

Federal OSC responsible for overall oversight
and success of the project.

Weston Solutions, Inc.

20 North Wacker Dr., Suite 1210
Chicago, IL 60606

(312) 424-3303

Sarah Meyer

START contractor responsible for removal
oversight, documentation, air monitoring,
sample collection, hazard classification of on-
site materials, and START-related cost-
tracking.

Weston Solutions of Michigan, Inc.
300 River Place, Suite 2800
Detroit, MI 48207

(313) 989-2550

Michael Browning

Additional START contractor.

Earth Tech, Inc.

3121 Butterfield Road
Oak Brook, IL 60523
(630)574-2006

Jeffrey D’ Agostino

Response Manager responsible for direction
of daily ERRS activity. Provided personnel
and equipment necessary for removal and
coordinated transportation and disposal of
waste and hazardous soil and sludge. Also
tracked ERRS-related costs.

Earth Tech, Inc.

3121 Butterfield Road
QOak Brook, IL 60523
(630)574-2006

James Jahn

Transportation and Disposal Coordinator
responsible for determining waste streams for
materials on site and procuring proper
transportation and disposal of materials.

Village of Summit
Building Department
7321 W. 59" Street
Summit Argo, IL 60501
(708) 563-4809

Jeffrey Duley

Building Code Enforcement Officer for the
Village of Summit, provided some
background and history for site and contact
information for neighbors and related property
owners.

Summit Fire Department
7339 W. 59*" Street
Summit Argo, IL 60501
(708) 594-3894

Chief Nemeth

Chief of Village Fire Department, offered
service of equipment and staff for refilling air
tanks one a daily basis during Level B
sampling events.
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Table 2 (Continued)
Organization of the Response
IWI, Inc. Site
Summit, Cook County, Illinois

Illinois Environmental Protection Bruce Everetts Supervisor, referred site to U.S. EPA for time-
Agency (IEPA) critical removal action after fire in May 2002.
Bureau of Land, Division of
Remediation Management

1021 North Grand Avenue East
Springfield, IL 62794
(217)782-3397

SIMALABS International Ronald Misiunas Client Services Manager responsible for
250 West 84™ Drive analysis of waste, sludge and soil samples
Merrillville, IN 46410 from site and prompt reporting of results to
(219)769-8378 START and ERRS.

OSC - On-Scene Coordinator

ERRS — Emergency and Rapid Response Services

START — Superfund Technical Assessment and Response Team
U.S. EPA — United States Environmental Protection Agency

C. Injury or Possible Injury to Natural Resources (Non Applicable)

1. Content and time of notice to natural resource trustees

2. Trustee damage assessment and restoration activities

D. Chronological Narrative of Removal Actions

1. Threat abatement actions taken

On January 21, 2003, U.S. EPA initiated the removal actions related to this site under the
authority of the Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA) Section 104(a). At this time, the ERRS contractor, Earth Tech, Inc., mobilized
to the site and began site setup operations. On February 5, 2003, ERRS suspended site
setup and site clearing and grubbing operations in order to provide response personnel and
equipment for U.S. EPA’s effort to recover Space Shuttle Columbia materials in Texas and
Louisiana. U.S. EPA and ERRS re-mobilized to the site on March 10, 2003. START
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mobilized to the site on March 11, 2003. Cleanup work continued through October 24,
2003.

ERRS began demolition of Rooms 1 and 2 of the Main Building and began preparing the
site for the safe staging and sampling of waste containers. Extraction and staging of waste
containers (drums and totes) from on-site buildings continued through May 2, 2003, when
seven totes that were trapped underneath the caved-in second floor of Room 4 of the Main

Building were pulled from the room using chains and straps.

On March 12,2003, START conducted a visual survey of the site for Presumed Asbestos-
Containing Material (PACM). Visual inspection results were documented in a Letter
Report (Weston, March 21, 2003). The inspection results indicated that there was PACM
on site in eight identified areas. Following the visual inspection, a sampling plan was
developed and the on-site PACM was sampled and submitted for laboratory analysis.
Sampling was performed by a START member who is an Illinois-licensed Asbestos
Inspector. The presence of ACM was confirmed in the following on-site locations:
insulation on the railroad tank car, insulation in the boilers and fire doors of the Stack
Building, transite tiles identified in a debris pile on site, and steam-pipe wrap. In addition,
ACM was presumed to be in the roofing material on all buildings on site. Results of the
sampling event are documented in a Letter Report (Weston, October 16, 2003). Although
the unstable and unsafe condition of on-site structures dictated that emergency demolition
take place, results of the asbestos sampling event dictated that all demolition work proceed
using water suppression techniques and the proper use of personal protective equipment to
eliminate worker and neighborhood exposure to particulate emissions from site. Demolition

work proceeded on site utilizing these techniques.

On March 13, 2003, START initiated work zone and perimeter air monitoring to monitor
worker health and safety, and to minimize off-site emissions of airborne contaminants. Nine
perimeter air-monitoring stations, as well as any areas downwind of site activity, were

screened twice a day with a MultiRAE Five-Gas Analyzer — which analyzes ambient air for
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concentrations of carbon monoxide, oxygen, hydrogen sulfide, percent of the lower
explosive limit (LEL), and volatile organic compounds (VOC) — and a MiniRAM (dust
monitor). No action-level exceedences were documented by the perimeter air monitoring
program for the duration of site work. However, a 2,000-gallon capacity water truck was
mobilized to the site on March 28, 2003. The truck was used the to suppress visible dust
that emanated from debris piles and in work areas. Water suppression of dust by this

method was used on an as-needed basis.

Sampling of containerized, unknown materials was completed by START between April
9, and June 11, 2003. In total, 143 totes, 578 drums, a railroad tank car, ten sumps, and the
sludge that was accumulated on the floor of the Stack Building were sampled during this
period. All layers of material in each drum were sampled, classified according to hazard

category, and composited for laboratory analysis, where appropriate.

A total of 815 samples from the drums and totes were classified according to hazard. On
June 20, 300, START completed the task of hazard classification of all samples, and
identified the following general hazard groups on site: petroleum sludge, grease, paint
sludge, organic solvents with possible metals, detergents (bases), oxidizers, and water. On
July 11, START completed the compositing of like materials into samples to be submitted
for laboratory analysis prior to commencement of disposal operations. A total of 46
composite samples and 60 grab samples of drum, tote and sump contents, and sludge were
created and submitted to SIMALABS International, of Merrillville, Indiana, for analysis of
waste disposal parameters. ERRS used analytical results from grab and composite sampling

to coordinate disposal of all waste material.

Due to the corroded and leaking condition of waste containers on site, and reports from a
neighboring property owner of visible liquid waste running off site into adjacent drainage
ditches, both on-site and off-site soils were collected for analysis. On July 23, 2003,
START collected grab samples from seven locations in the alley to the west of the site. The

grab samples were composited into two samples that were submitted for analysis of waste
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disposal parameters and British Thermal Units (BTU). Likewise, on August 14, 2003, soil
was collected from eight locations in the alley east of the site. Two composite samples and

one grab sample of this material were submitted for analysis of waste parameters and BTU.

Laboratory analysis results of soil in the east and west alleys indicated that the soil in the
southern and middle portions of both sampled alleys contained TCLP cadmium
concentrations that exceeded the critena for a characteristic hazardous waste (5.0 mg/L).
Due to the contamination present in these soils, U.S. EPA elected to excavate the soil to a
depth of two feet in these locations. The excavation of this soil took place between

September 19 and September 26, 2003, and the areas were backfilled on October 23, 2003.

Based on reports from the owner of the property to the west of the site that he had seen
contaminated liquid moving off the site property and onto his, particularly during rain
events, soil samples were collected from the storage yard north of the building on that
property. On August 18,2003, START collected three grab samples of soil from the eastern
side of the storage yard and submitted them for analysis of waste parameters and BTU.
Analytical results indicated that soils in the middle portion of the storage yard contained
TCLP cadmium concentrations that exceeded the criteria for a characteristic hazardous
waste. Due to the contamination present in this soil, U.S. EPA elected to excavate the soil
to a depth of two feet. The excavation of this soil took place from September 30 to October
1, 2003. Confirmation samples were collected from the walls of the excavated area on
October 3, 2003. Analytical results indicated that the soil around the perimeter of the

excavation was non-hazardous, and the area was backfilled on October 10, 2003.

On October 3, 2003, START collected nine grab soil samples from the service road on the
site. Three composite samples were created from the grab samples, dividing the road into
three sections. The samples were analyzed for waste parameters, BTU, DRO, GRO, and
TPH. Analytical results indicated that the southern portion of the service road contained

elevated levels of DROs, GROs, and TPHs as gasoline. Due to the contamination present
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in this soil, U.S. EPA elected to excavate the soil in the southern portion of the service road
to a depth of two feet. The excavation of this soil took place from October 13 to October
24,2003, and the area was backfilled with gravel on October 24, 2003.

A water well, located inside the courtyard of the Stack Building, was discovered after
demolition of the Stack Building. Inspection of the water well and contents was completed
via video camera on October 9, 2003. What appeared to be a thin layer of oil floated on
top of the water column of the well. After the inspection, the well was partially dismantled

and sealed to prevent potential accidents due to site trespassing.

2. Treatment, disposal, and/or alternative-technology approaches pursued

Thirteen waste streams were identified on site for disposal or recycling, including both
hazardous and non-hazardous streams. The shipping dates, volumes shipped, transporter

names and disposal facilities are summarized in Table 3.
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Site: IWI, Inc.

Table 3

WASTE DISPOSAL SUMMARY - All Waste Streams

Site Generator ID#:1L.D097179204

”_*Trah’épdﬁér Name/Number

~ Disposal Method

Disposal Facility/Location

Hazardous Drums

8/18/03 to 9/5/03

Perma-Fix of Orlando, Inc.
U.S. EPA ID#: FLD980559728

Waste Treatment
Plant

Perma-Fix of Michigan, Inc.
18550 Allen Road
Brownstown, MI 48192

Perma-Fix of South Georgia, Inc.
1612 James P. Rogers CR.
Valdosta, GA 31601

U.S. EPA ID#: MID096963194

Perma-Fix of Dayton, Inc.
U.S. EPA ID#: OHD004274031

Plant

Non-Hazardous Drums 8/12/03 to 9/5/03 290 drums Page E.'1.C,, Inc. Waste Treatment Michigan Disposal Waste Treatment
U.S. EPA 1ID#: NYD986969947 Plant Plant
49350 North 1-94 Service Drive
Perma-Fix of Orlando, Inc. Belleville, MI 48111
U.S. EPA ID#: FLD980559728
Perma-Fix of Michigan, Inc.
18550 Allen Road
Brownstown, MI 48192
Hazardous Totes 9/17/03 and 9/24/03 6 totes Perma-Fix of Michigan, Inc. Waste Treatment Perma-Fix of Michigan, Inc.

18550 Allen Road
Brownstown, MI 48192

I\WO\START\36165.LTR. WPD

12

338-2A-AGQQ

This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA. It shall not be released or disclosed in whole or in part without the express, written permission of U.S. EPA.




Table 3

WASTE DISPOSAL SUMMARY - All Waste Streams

Site: ITWI, Inc.

Site Generator ID#:1LD097179204

uanti
_ Shipped

Non-Hazardous Totes 8/15/03 to 9/4/03 44 totes

ty/Volum

: . Tx‘-:_gpsp‘di'tt_ér Nﬁii_m_‘,e/Numbe_r

Able Disposal

809 Wabash Avenue
Chesterton, IN 46304
(219) 926-1046

Disposal Method

Landfill

- Disposal Facility/Location

Forest Lawn Landfill Inc.
8230 West Forestlawn Road
Three Oaks, MI 49128
(616) 756-7532

Hazardous Liquid 8/6/03 to 10/7/03 52,300 gallons

K-Com
U.S. EPA ID#: IND984957563

Perma-Fix of Dayton, Inc.
U.S. EPA ID# OHD004274031

Freehold Cartage, Inc.
U.S. EPA ID#: ILD097179204

Waste Treatment
Plant

Michigan Disposal Waste Treatment

Plant
49350 North I-94 Service Drive
Belleville, Michigan, 48111

Perma-Fix of Dayton, Inc.
300 S. West End Ave.
Dayton, OH 45427-2038

U.S. EPA ID#: ILR000106211

Perma-Fix of Dayton
U.S. EPA ID#: OHD00427403

Non-Hazardous Liquid 8/11/03 to 8/15/03 11,900 gallons Perma-Fix of Dayton, Inc. Water Treatment Plant | Perma-Fix of Dayton, Inc.
U.S. EPA ID#: OHD004274031 300 S. West End Ave.
Dayton, OH 45427-2038
Hazardous Sludge 7/30/03 to 9/17/03 568 tons Ozinga Transportation Landfill Perma-Fix of Michigan

#MID096963194
18550 Allen Road
Wyandotte, MI 48192
(734) 282-9250
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Site: IWI, Inc.

Table 3

WASTE DISPOSAL SUMMARY - All Waste Streams

Site Generator ID#:1L.D097179204

Quantity/Volume

T Transpor:t"‘é: Name/Number -

Disposal Method

Disposal Facility/Location

Non-Hazardous Sludge | 10/14/03 to 10/23/03 756 tons Homewood Disposal Service, Inc. Landfill Forest Lawn Landfill Inc.
(Sump Solids) 8230 West Lawn Road
KR Drenth Trucking, Inc. Three Oaks, MI 49128
(616) 756-7556
Hazardous Soil 9/22/03 to 10/24/03 683 tons U.S. Bulk Transport, Inc. Waste Treatment Michigan Disposal Waste Treatment
U.S. EPA ID#: PAD987347515 Plant Plant
49350 North I-94 Service Dr.
Page, ET.C,, Inc. Belleville, M1 48111
U.S. EPA ID# NVD986969947
Triad Transport
U.S. EPA ID#: OKD981588791
Jack Gray Transportation
U.S. EPA ID#: IND042534875
Asbestos 8/20/03 10 cubic yards Waste Management of Illinois Landfill Settler’s Hill Recycling
(Previously known as WMX-Metro) 1031 East Fabyan Parkway
Special Waste Hauler ID#: 0115 Batavia, IL 60510
(630) 232-7664
Bricks 6/11/03 to 8/15/03 526 pallets Windy City Bricks Recycling Windy City Bricks
[AWO\START\36165.LTR.WPD 14 338-2A-AGQQ
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Table 3
WASTE DISPOSAL SUMMARY - All Waste Streams

Site: TWI, Inc. Site Generator ID#:11.D097179204

1 Ql;a
*Shippe

Scrap Steel 6/10/03 to 9/19/03 278 tons Ozinga Transportation Systems, Inc. Recycling Acme Refining

Scrap Iron & Metal Company
STAG Iron and Metal Corporation 3357 S. Justine
Chicago, IL 60608

ntlty/Volume : rName/Number ‘\"Di_sposzil Method  Disposal Facility/Location

STAG Iron and Metal Corporation
7820 W. 60" Place

Summit, IL 60501

(708) 563-2302

Demolition Debris 6/4/03 to 9/22/03 2,113.01 tons KR Drenth Trucking, Inc. Landfill Forest Lawn Landfill Inc.
8230 West Forestlawn Road
Three Oaks, MI 49128
(616) 756-7532
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Demolition of all site structures was completed on August 11, 2003, and all debris was
disposed of or recycled, as appropriate, on an ongoing basis from June through August,
2003. Every effort was made to recycle scrap metal (including empty totes and drums) and
intact bricks. A total of 278 tons of scrap metal and 526 pallets of bricks were recycled and
recycling reimbursements were retained for cost recovery. A total of over 2,113 tons of

construction and demolition debris were disposed of.

Transportation and disposal (T&D) of the hazardous sludge from the boiler room of the
Stack Building took place from July 30 to September 17, 2003. In total, ERRS removed
approximately 568 tons of hazardous sludge from the site for disposal at an appropriate

T&D facility.

T&D of the non-hazardous sludge recovered from on-site sumps took place from October
14 to October 23, 2003. Intotal, ERRS removed approximately 756 tons of non-hazardous
sludge from the site.

T&D of drums and totes took place from August 12 to September 24, 2003. ERRS
manifested the final drums on September 5, 2003, and the final totes on September 24,
2003. In total, ERRS disposed of 568 drums (278 hazardous drums and 290 non-
hazardous drums) and 50 totes (six hazardous and 44 non-hazardous) to appropriate

treatment or disposal facilities.

T&D of hazardous and non-hazardous liquids from the railroad tank car, sumps, and totes
took place between August 6 and October 7, 2003. In total, ERRS disposed of 52,300
gallons of hazardous liquids and 11,900 gallons of non-hazardous liquids at appropriate

treatment or disposal facilities.
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T&D of hazardous soil removed from the alleys that border the site, the storage yard to the
west of the site, and the service road on site took place from September 22 to October 22,
2003. In total, ERRS removed approximately 683 tons of hazardous soil.

3. Public Information and Community Relations Activities (Non Applicable)

E. Resources Committed

Extramural Costs:

Total ERRS Contractor Costs: $1,246,153
Total START Costs: $195,498
Extramural Subtotal $1,441,651
Estimated Total Project Costs $1,441,651
Project Ceiling $1,445,500
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II. EFFECTIVENESS OF REMOVAL ACTIONS

A. Actions Taken by PRPs

The site PRPs took no action with regard to the removal of the hazardous and/or non-

hazardous materials located at the site.

B. Actions Taken by State and Local Agencies

The Village of Summit cooperated with U.S. EPA during the removal action by offering
background history and ownership information on the site and neighboring properties.
In addition, the Village Water Department allowed U.S. EPA contractors to use the
municipal water supply to repeatedly fill a 2,000 gallon water truck used for dust

suppression and purging the on-site water well during site activities.

The Summit Fire Department provided the use of their equipment and staff in order to
refill self-contained breathing apparatus (SCBA) air bottles on a daily basis during Level

B sampling events.

C. Actions Taken by Federal Agencies and Special Teams

U.S. EPA divisions of Enforcement and Civil Investigations have been active in

identifying and locating PRPs for the site. Work by these divisions is ongoing.

D. Actions Taken by Contractors

The U.S. EPA ERRS contractor, Earth Tech, Inc., conducted the extraction and staging

of drums and totes on site, the excavation of hazardous and non-hazardous sludge located
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in the Stack Building and in on-site sumps, and the excavation of contaminated soil
located on the site and to the west and east of the site. In addition to performing these
duties, the ERRS contractor coordinated the transportation and disposal of all hazardous
and non-hazardous site materials, and arranged for site security, utilities, and the use of
necessary equipment, such as an excavator, Bobcat, and water truck, to perform the above-

mentioned tasks. All site subcontractors were procured by ERRS.

The U.S. EPA START contractor, WESTON, provided technical support for U.S. EPA
while on site. In addition, the START contractor performed general oversight and
documentation of all site activities, air monitoring, multi-media sampling, hazard
classification of unknown materials for compositing and disposal, and START-related

cost tracking.
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III. DIFFICULTIES ENCOUNTERED
A. Ttems That Affected the Response

All site structures were dilapidated and, in many areas, had collapsed. The condition of
the structures led to the corrosion of the containers that still had hazardous material
remaining in them from site operations. The containers were exposed to the weather and
elements, and container decay was evident. In addition, the second floor of Room 4 of the
Main Building was partially collapsed at the time the removal action began. The second
floor structure itself was partially resting on more than 10 totes that were staged on the
first floor. These trapped totes had to be dragged out of the building using chains and
straps as the collapsing structure made entry into that area of the building and direct

contact with the containers impossible.
B. Issues of Intergovernmental Coordination (Non Applicable)

C. Difficulties Interpreting, Complying With, or Implementing Policies and
Regulations (Non Applicable)
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IV. RECOMMENDATIONS

A. Means to Prevent a Recurrence of the Discharge or Release

All containers and structures have been removed from the site. No recurrence of

discharge or release is expected.

B. Means to Improve Removal Activities (Non Applicable)

C. Recommendations for New Policy or Regulations, and Changes in Current

Regulations and Response Plans (Non Applicable)
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Site Location Map
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Figure 2

Site Features Map
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Attachment A

Photograph Documentation



SITE: IWI, Inc. Site DATE: 25 March 2003

PHOTO NO: 1 DIRECTION: NE SUBJECT: View of site from 61* Place; demolition debris

in foreground.
PHOTOGRAPHER: S. Meyer

SITE: IWI, Inc. Site DATE: 25 March 2003
PHOTO NO: 2 DIRECTION: N SUBJECT: View of site from 61* Place; early phase of
demolition.

PHOTOGRAPHER: S. Meyer



SITE: IWI, Inc. Site DATE: 25 March 2003
PHOTO NO: 3 DIRECTION: NW SUBJECT: Southeast corner of the site.

PHOTOGRAPHER: S. Meyer

SITE: IWI, Inc. Site DATE: 26 March 2003
PHOTO NO: 4 DIRECTION: S SUBJECT: Leaking totes on the concrete apron west of
Room 5 of the Main Building.

PHOTOGRAPHER: S. Meyer




SITE: IWI, Inc. Site DATE: 12 March 2003
PHOTO NO: 5 DIRECTION: E SUBJECT: Dilapidated Room 4 of the Main Building; the

ceiling is caving in over the chemical totes on the first floor.
PHOTOGRAPHER: S. Meyer
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SITE: IWI, Inc. Site DATE: 12 March 2003

PHOTO NO: 6 DIRECTION: E SUBJECT: Ceiling caving in at drum storage area, west end

of Main Building, Room 5.
PHOTOGRAPHER: S. Meyer




SITE: IWI, Inc. Site DATE: 12 March 2003

PHOTO NO: 7 DIRECTION: SE SUBJECT: Debris from fire and demolition of office

buildings; transite tiles in foreground.
PHOTOGRAPHER: S. Meyer

SITE: IWI, Inc. Site DATE: 13 March 2003
PHOTO NO: 8 DIRECTION: down SUBJECT: Broken, buried drum in ditch west of Stack
Building.

PHOTOGRAPHER: S. Meyer




SITE: IWI, Inc. Site DATE: 13 March 2003
PHOTO NO: 9 DIRECTION: E SUBJECT: Boilers at the west end of the Stack Building.
PHOTOGRAPHER: S. Meyer

SITE: IWI, Inc. Site DATE: 13 March 2003

PHOTO NO: 10 DIRECTION: N SUBJECT: Railroad tanker car at the west end of the Stack

Building and grubbed easement between site and neighboring
PHOTOGRAPHER: S. Meyer property.
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SITE: IWI, Inc. Site DATE: 13 March 2003

PHOTO NO: 11 DIRECTION: E SUBJECT: Overhead steam pipe between the Main Building
and the Stack Building. Asbestos containing material is

PHOTOGRAPHER: S. Meyer located in the pipe-wrap at the center of the photo.

SITE: IWI, Inc. Site DATE: 13 March 2003

PHOTO NO: 12 DIRECTION: N SUBJECT: Asbestos containing material in pipe wrap on the

steam pipe inside the north end of Stack Building.
PHOTOGRAPHER: S. Meyer




SITE: IWI, Inc. Site DATE: 10 April 2003

PHOTO NO: 13 DIRECTION: E SUBJECT: START members sampling chemical totes of
unknown contents in Level B personal protective equipment

PHOTOGRAPHER: R. Bugg (PPE).

SITE: IWI, Inc. Site DATE: 14 April 2003

PHOTO NO: 14 DIRECTION: NE  SUBJECT: Unknown drum liquid that has leaked from the

drum storage room, boom containment in the foreground.
PHOTOGRAPHER: S. Meyer




SITE: IWI, Inc. Site DATE: 17 April 2003

PHOTO NO: 15 DIRECTION: NE = SUBJECT: ERRS members loading a corroded drum from

drum storage room to a poly overpack.
PHOTOGRAPHER: S. Meyer

SITE: IWI, Inc. Site DATE: 22 April 2003

PHOTO NO: 16 DIRECTION: SW  SUBJECT: START member performing hazard

classification of tote samples in an on-site fume hood.
PHOTOGRAPHER: S. Meyer
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SITE: IWI, Inc. Site DATE: 26 April 2003

PHOTO NO: 17 DIRECTION: NE = SUBJECT: ERRS members inside the drum storage room

preparing to remove drums.
PHOTOGRAPHER: S. Meyer

SITE: IWI, Inc. Site DATE: 28 April 2003

PHOTO NO: 18 DIRECTION: E SUBJECT: START members sampling overpacked drums
. o | ;
PHOTOGRAPHER: S. Meyer with unknown contents using level B PPE




SITE: IWI, Inc. Site DATE: 4 August 2003

PHOTO NO: 19 DIRECTION: N SUBJECT: ECC excavator demolishing the north boiler of

the Stack Building.
PHOTOGRAPHER: S. Meyer

SITE: IWI, Inc. Site DATE: 3 October 2003

PHOTO NO: 20 DIRECTION: N SUBJECT: North end of excavation at east end of

neighboring yard, to the west of Site (samples IWI-SG-19
PHOTOGRAPHER: S. Meyer and IWI-SG-20).




SITE: IWI, Inc. Site DATE: 22 September 2003

PHOTO NO: 21 DIRECTION: D SUBJECT: Hole in concrete that reveals the internal

structure of Sumps 9 and 10.
PHOTOGRAPHER: M. Browning

SITE: IWI, Inc. Site DATE: 22 September 2003
PHOTO NO: 22 DIRECTION: NE SUBJECT: Sumps 9 and 10 with surface concrete removed.
PHOTOGRAPHER: M. Browning



SITE: IWI, Inc. Site DATE: 4 August 2003

PHOTO NO: 23 DIRECTION: NW  SUBJECT: ERRS using excavator to load sludge from the

Stack Building into roll-off boxes.
PHOTOGRAPHER: S. Meyer

SITE: IWI], Inc. Site DATE: 3 September 2003

PHOTO NO: 24 DIRECTION: NW  SUBJECT: Excavator repositioning the rail car tank to allow

for the drainage of the liquid material left inside the tank.
PHOTOGRAPHER: M. Browning



